

## APP Supplemental Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Ads/ Post of IB/REI	Schedule for Each Procurement			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	CAPEX - Office Building - Engagement of a Highly Confidential/Technical Consultant as Construction Project Manager for the Renovation of the PDIC Building in Chino Roces	GSD	NEGOTIATED PROCUREMENT		October - December 2017  (Contract implementation - January to March 2018)			2017 COB	256,097.55	0.00	256,097.55	Engagement of a Highly Confidential/ Technical Consultant as Construction Project Manager for the Renovation of the PDIC Building in Chino Roces for the period October to December 2017

**Grand Total Amount      256,097.55                      0.00      256,097.55**

### DEFINITION

1. PROGRAM (BESF) - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established, for the basic maintenance of the agency's administrative operations or for the provisions of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
2. PROJECT (BESF) - Special agency undertakings which are to be carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services.
3. PMO/End User - Unit as proponent of program or project
4. Mode of Procurement - competitive bidding and alternative methods including: selective bidding, direct contracting, repeat order, shopping, and negotiated procurement.
5. Schedule for Each Procurement Activity - Major procurement activities (advertising/posting; submission and receipt/Opening of bids award of contract; contract signing).
6. Source of Funds - whether GoP, Foreign Assisted or Special Purpose Fund
7. Estimated Budget - Agency approved estimate of project/program costs

Remarks  
Programs and projects should be aligned with budget documents, and especially those posted at the PhilGeps.

Breakdown into MOOE and CO for tracking purposes; aligned with budget documents

Any remark that will help GPPB track programs and projects

Prepared by:

*Analinda C. Lao*  
Analinda C. Lao  
CEO II, OIC - PPD

Checked by:

*Nina Noreen A. Jacinto*  
Nina Noreen A. Jacinto  
Vice President - ASG

Recommended by:

*Adalzon P. Banogon*  
Adalzon P. Banogon  
Chairperson - Bids and Awards Committee

Approved by:

*Romeo M. Mendoza, Jr.*  
ROMEO M. MENDOZA, JR.  
Officer-in-Charge

10/6/2017 (2nd Supplemental/Update)