				1	1				Project Status	CONTRACT CONTRACT CONTRACT
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2021 Corporate Operating Budget
1	Procurement of plane tickets for closed banks								Allocated budget for Airfare of employees.	103,200.0
2	Engagement of external appraisers								For properties with BV/CAV above P5m. For properties with expired appraisal that cannot be accommodated by PRAD.	2.000,000.0
3	Procurement of plane tickets/ closed banks								Allocated budget for Airfare of employees.	103,200
4	Procurement of plane tickets/ closed banks.								Allocated budget for Airfare of employees.	103,200.0
5	Subscription to SEC iview								SEC iview	5,000.6
6	Procurement of plane ticket - Regular Employees								Allocated budget for Airfare of employees.	17,200.0
7	Procurement of plane ticket - Regular Employees								Allocated budget for Airfare of employees.	34,800 0
8	Publication of notice to depositors (CSO)							349,440.00	Publication of Notice to Depositors (CSO); based on projected number of bank closures for 2021	1,540,170.0
9	Publication of Depositor Protection and Awareness Week (DPAW) and Economic Financial Literacy Week (EFLW), and public advisories on financial scams and frauds				٥			695,350,95	BOARD APPROVED BUDGET REALIGNMENT: BR NO. 2021-02- 016 issued on 02/09/2021 - Additional PAP To raise public awareness on PDIC and deposit insurance	1,819,451.9
10	News Monitoring Services and Social Media Listening (print broadcast, ordine plus monitoring of approx 6,000 social media channels)							240,000.00	News monitoring services and social media listening: comprehensive news monitoring and social listening lphp660,000 @php55,000/month subscription plan x 12 months) Awarded to ISENTIA MANILA. INC. (P819,840.00)	700,000.0
11	Publication of job vacancies								Publication of Job Vacancies/ Additional manpower services	252,980.0
12	Publication of Regulatory Issuances								Publication of Regulatory Issuances. Based on number of forecast Rts for implementation	251,396.0
13	Publication of Invitation to Bid (Procurement related ads).							36.960.00	Publication of Invitation to Bid (Procurement related ads); compliance with publication requirements.	328,572.0
14	Publication of Invitation to Bid (Corporate Properties for Sale/National Broadsheet)							361,418.77	Publication of Invitation to Bid (Corporate Properties for Sale/National Broadsheet). Disposal of Assets of PDIC/closed banks based on projected number of public biddings for 2021	1,759,772.0
15	Publication of Invitation to Bid (Corporate Properties for Sale/Local Newspaper)							29,568.00	Publication of Invitation to Bid (Corporate Properties for SalefLocal Newspaper): Disposal of Assets of PDIC/closed banks, Based on projected number of public biddings for 2021	1.298.626.0

		ABC In accordance 2021 Corporate Operating Budg
a Placement To urance (Consulta d placement - P. lacement - 150 s of 5-minute seg	ultancy- P21,915,000 0 spots @	29,401;
2 PAPS : Enga s Multimedia an dic Awareness M	and Digital	
posit insurance	-	27,050.
posit insurance 404.15)	ie .	27,050.1
MENT: BR NO. by PRBT of Buo posit insurance	Budget	3,460,
rials: P300K - Di Citizen;s Charter rials, exhibit mat 30000 (budget)	rter naterials	300,
of for linkaging v	g with various	20,
commemoratio	tion of DPAW	4.
er portal), job or	online	1,005,
erations: Annou	ouncement o	f 30,
s: 100,000 x 3	3 information	71.
NMENT: BR NO of from Php3M t	NO 2021-02- M to	
Survey: To mes	easure impact	3,561
NMENT: BR NO	NO 2021-02	
produce digital		1,650,
	EALIGNMENT	
NMENT BR NO of from Php3M to Survey: To meason NMENT BR NO of from Php2M to produce digital	NO 2021-02- M to easure impact NO 2021-02- M to all copy and	

									Project Status	V = 2 = 2 = 2 = 2 = 2 = 2 = 2 = 2 = 2 =
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance wit 2021 Corporate Operating Budget
	Financial Crisis Communication Plan							350,000.00	ADDITIONAL PAP PER APPROVED BUDGET REALIGNMENT ON	350,000.0
									23 FEBRUARY 2022	
									Professional Services - Financial Crisis Communication Plan	
									Awarded to FOCI	
		4					4		Printing of Creative Information Materials/Collaterals-PDIC calendar	600,000.6
27	Printing of Creative Information Materials/Collaterals								(3,000 copies @ P200.00/copy)	330,000.
28	Publication of Obituary						1		Publication of Obituary: Expressions of Sympathy	303,576.0
							3			
29	Enhancement of Social Media/Digital Campaign								Enhancement of Social Media/Digital Campaign: to promote public	4,500,000.0
									awareness of PDIC through social media (includes provision for social media ads - P165,000 @ P27,500 x 6; and HRAD requirement for social media ad for posting of job vacancies- P240,000 @ P60,000 x 4)	
30	Compliance and other promotional materials								Compliance and other promotional materials: for Compedium, ISO audit, Citizen's Charter, anvil Nomination entry materials, Exhibits, etc.	25,000
									APPROVED BUDGET REALIGNMENT ON 23 FEBRUARY 2022 (amount adjusted from PhP375,000 to PhP25,000)	
31	Public awareness Materials- Printing of Manuals			-			_		Public awareness Materials - Printing of Manuals for Banks: P375K	375,000
31	for Banks								(1,500 copies x P250.00)	
32	Printing of General Information Brochures on PDIC (Overview Mandates and Deposit Insurance)								Printing of General Information Brochures on PDIC (Overview Mandates and Deposit Insurance): P2 5M (2.5 million copies @ P1.00/copy) and Core Service Brochures	2,500,000
33	Printing of Filing Deposit Insurance Claims Brochures								Printing of Filing Deposit Insurance Claims Brochures (45,000 copies @ P3.00/copy)	135,000
34	Printing of Settlement of Loans Brochures						-		Printing of Settlement of Loans Brochures (45,000 copies @	135,000
877	Thing of Section 2 to 1 Course								P3.00/copy)	
35	Miscellaneous Expense								Miscellaneous Expense	36,000
36	Procurement of plane tickets - Local Travel								Allocated budget for Airfare of employees. No expenses incurred for this item as of August 15, 2021	1,032,000
37	Space Rental								Space Rental during Field Operations. No expenses incurred for this item as of August 15, 2021	10,000
					1				Rental for other materials needed during Field Operations such as	48,000
38	Other Rental Expenses								tables/chairs, Generator Sets, Tents, etc No expenses incurred for this item as of August 15, 2021	
39	Communication								To be used for transmitting reports and request for amendments during CSO at closed banks without available internet access. No expenses incurred for this item as of August 15, 2021	6,000
40	Procurement of plane ticket - Regular Employees								Allocated budget for Airfare of employees.	1,152,400
41	Cash Card (new mode of settlement for claims			-			-	-	To settle filed claims with Cash Card from Landbank	13,500
41	tumover to HOCS)						1		A NEW TO THE PROPERTY OF THE P	

PHILIPPINE DEPOSIT INSURANCE CORPORATION PROJECTS / PROGRAMS AND /OR ACTIVITIES as of October 15, 2021

	1				1				Project Status	9223
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance w 2021 Corporate Operating Budget
42	Philippine Postal Money Order (PPMO) for depositors with balances of 100,000 and below	PDIC	1,006,080.00	13/07/2021		Within the year		1,006,080.00	Service Charge Payment for PPC Updated with DV dated Sept. 8, 2021 for services rendered last July 2021 for the closed RB of Alimodian and Caloocan in the amount of P869,280.00	5,200,000
43	Cash Card (new mode of settlement for claims turnover to FOCS)	,		,		,			To settle filed claims with Cash Card from Landbank	64,500
44	PesoNet (New mode of payment option)								New mode of settlement thru PesoNet.	600
	DBP Multi-channel Disbursement Facility - Service Charge								Payment of Service Charge on the engagement of PDIC with the Development Bank of the Philippines (DBP) - Multi-Channel Disbursement Facility.	200,000
45	Various meetings with stakeholders bank organization/government and private institution								For purchase of food & other food items to be served during meetings with other agencies Preparatory meetings for BAWS, Caravan, Linkaging with bank groups and Other institutions/stakeholders - 150000 (CAG budget)	1,136,988
46	Committee Meetings and Other Official Meetings - Internal Meetings				Continuing Conc	I ern	0.04%	3,5,5,7,0,0	For purchase of food & other food items to be served during committee meetings. No expenses incurred. Due to WFH arrangement, meetings were done via MS Teams (CPG) ERMC - 43200 (budget) GRC - 7200 (budget) Editorial Board - 12000 (budget)	4,550,060.
47	Public Relations/Meetings/Consultations/Fora/ Seminars/Conferences with Other Organizations/institutions								Public Relations/Meetings/Consultations/Fora/ Seminars/Conferences with Other Organizations/institutions	115,000
48	Meetings within or outside unit		20,816 50	Jan-21				20,816.50	Meetings within or outside unit	531,000
49	Procurement of Plane Tickets								Allocated budget for Airfare of employees.	636,400
50	Procurement of plane ticket - Regular Employees								Allocated budget for Airfare of employees.	154,800
51	Procurement of plane ticket - Regular Employees								Allocated budget for Airfare of employees.	17,200
52	Procurement of plane ticket - Regular Employees								Allocated budget for Airfare of employees.	103,200
53	Procurement of plane ticket - Regular Employees								Allocated budget for Airfare of employees.	137,600
54	Procurement of plane ticket - Regular Employees								Allocated budget for Airfare of employees.	103,200
55	Procurement of plane ticket - Regular Employees								Allocated budget for Airfare of employees,	17.200
56	Registered Mail and Private Courier								Domestic Express Mail Service and Courier Service (Documents)	19,056
57	Procurement of plane tickets -regular employees								Allocated Budget for Airfare	189,200
58	Procurement of Motor Vehicles 1 unit 10 seater Passenger Van								1 unit 10 seater Passenger Van Letter request re: authority to procure motor vehicle approved by PRBT. Delivered to the offices of DOF and DBM on 10/20/21	3,360,000
59	Procurement of Motor Vehicles 2 units Multi- Purpose Vehicle								2 units Mutti-Purpose Vehicle Letter request re: authority to procure motor vehicle approved by PRBT, Delivered to the offices of DOF and DBM on 10/20/21	2,400,000

									Project Status	ABC In accordance wil
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	2021 Corporate Operating Budget
60	Procurement of Motor Vehicles 7 Units 7 seater Wagon		,	¥		,	,		2 units Light Delivery Van - to conduct 2nd negotiated procurement 1 unit Passenger van - completed the procurement, awaiting for the delivery of the unit. Delivery of unit completed on 7/29/21. With issued ORICE and insurance Policy, DV for payment endorsed and routed for approval. 4 units AUVs - completed the procurement, awaiting for the delivery of the unit. Delivery of unit completed on 7/29/21. With issued ORICE and insurance Policy, DV for payment endorsed and routed for approval.	14,230,006
61	Annual Inspection of Professional Electrical Engineer (PDIC Building in Chino Roces)								Annual Inspection of Professional Electrical Engineer (PDIC Building in Chino Roces) - not needed at this time due to the ongoing renovation of PDIC Office Bidg. in Chino Roces	40,000
62	Annual Inspection of Professional Mechanical Engineer (PDIC Building in Chino Roces)								Annual Inspection of Professional Mechanical Engineer (PDIC Building in Chino Roces) - not needed at this time due to the ongoing renovation of PDIC Office Bidg. in Chino Roces	40,000
63	Garbage Hauling at PDIC Chino Roces								Garbage Hauling at PDIC Chino Roces	500,000
64	Pest Control Services	PDIC Ayala Office, Taguig and Cupang Warehouse	132,777.00	Jan-21		Dec-21	0%		General Services - Pest Control Services - February Billing Payment to Power House Pest Control Services for the morth of February 2021 (P 11,06475 - for releasing of check - January Billing - Payment to Power House Pest Control Services for the morth of March 2021 (P 11,06475 - for processing of payment April Billing - Payment to Power House Pest Control Services for the pest control services for the morth of April 2021 (P 11,06475) - Awalting approved for payment for the morth of May 2021 to Power House Pest Control Services (P 11,06475) - July 2021 billing approved for payment July 2021 billing approved for payment - August 2021 billing approved for payment - September 2021 billing approved for payment	
65	Jantorial and Allied Services	PDIC Ayala, Chino Roces Building, Taguig Warehouse, Cupang Warehouse, Corporate ROPA	918,132.16	Jan 1, 2021		Jan 31, 2021		918,132.16	Janitarial and Allied Services (Contract with MMSAI is-month-lo-morth basis) MASI Regular Billings - Paid - Regular Billing for Jan 16-31, 2021 (P435,430.39) MMASI OT Billings - Paid - DT Billings for Jan 1-15, 2021 (P43,563.68) - OT billing for Jan 16-31, 2021 for processing of payment OMGJSI Billings - Regular Billing for Feb. 1-15, 2021-paid - Regular Billing for Feb. 1-15, 2021-paid - Regular Billing for Mar 16-31, 2021 - paid - Regular Billing for Mar 16-31, 2021 - paid - Regular Billing for Mar 16-31, 2021 - paid - Regular Billing for Apr. 16-30, 2021 - paid - Regular Billing for May 1-15, 2021 - paid - Regular Billing for May 1-15, 2021 - paid - Regular Billing for May 1-15, 2021 - paid - Regular Billing for May 1-15, 2021 - paid - Regular Billing for June 1-15, 2021 - paid - Regular Billing for June 1-15, 2021 - paid - Regular Billing for June 1-15, 2021 - paid - Regular Billing for June 16-30, 2021 - paid - Regular Billing for June 16-31, 2021 - paid - Regular Billing for August 11-15, 2021 - paid - Regular Billing for August 1-15, 2021 - paid - Regular Billing for August 1-15, 2021 - paid - Regular Billing for September 1-15, 2021 - returned to OMGJSI forcerection	

PHILIPPINE DEPOSIT INSURANCE CORPORATION PROJECTS / PROGRAMS AND /OR ACTIVITIES as of October 15, 2021

									Project Status	
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2021 Corporate Operating Budget
66	Security Services	PDIC Ayala, Chino Roces Building, Taguig Warehouse, Cuparig Warehouse, Corporate ROPA	18,050,390 22	Aug 27, 2020		Aug 26, 2021		1,799,575 94	*Existing Contract with Lockheed Global Security and Investigation Services Inc. (LGSISI) for a period of one (1) year or from Aug 27, 2020 to Aug 26, 2021 *Paid - Regular billing for Jan 1-15, 2021 (P864,313.14) *Paid - Regular billing for Jan 16-31, 2021 (P935,262.80) *Regular billing for Feb 1-15, 2021 - paid *Regular billing for March 1-15, 2021 - paid *Regular billing for March 16-30 - paid *Regular billing for April 1-15, 2021 - paid *Regular billing for March 16-30- paid *Regular billing for May 1-10-15, 2021 - paid *Regular Billing for Aug 1-10-13, 2021 - paid *Regular Billing for Aug 1-10-31, 2021 - paid *Regular Billing for Suly 1-10-31, 2021 - paid	40,095,666.00
67	indoor Ornamental Plants Rental								Indoor Omamental Plants- due to possible exposure of plants to installed UV lights rental of indoor/omamental plants will no longer be pursized.	182,535.00
68	Repair of Air-con Units	PDIC Ayata Office	2,450.00						Repair of Air-con Units - PR prepared for the repair of ACU at PBX with ongoing procurement of PPD - re-evaluation conducted due to non-participation of bidders/contractors Draft 2nd PR for the repair of ACU at PBX-for approval	300,000.00
69	Periodic Maintenance of Corporate Vehicles and Mechanical Aircont Electrical Body Repairs/ Replacement of parts inclusive of participation fee.	PDIC Ayala Office						40,382.00	Periodic Maintenance of Corporate Vehicles and Mechanical/ Aircon/ Electrical/ Body Repairs/ Replacement of parts inclusive of participation for a control of parts inclusive of participation of 3mm thick clear Acrylic-Type custom made fit-to-size Anti-Droplet/ Protective Cough and Sneeze Guards for three (3) Corporate Vehicles (2021 Model Toyota Rush AT) - Advent - P20,100.00 Repairs and Maintenance - SJC 862 Fleetserv - P 57,071.00 PMS - SHR 959 - Fleetserv, Inc P 48,822.00 PMS of SHR 959 - Fleetserv, Inc P 48,822.00 Repair and Maintenance of SJN 801 - Fleetserv, Inc P92,447.00 Repair and Maintenance of SJN 801 - Fleetserv, Inc P92,447.00 Change of brake pads for T. Grandia AOR 222- P6,433.43 Repairs and Maintenance for AOC 666 P104,970.00 Repairs and Maintenance for AOC 666 P104,970.00 Repairs and Maintenance for AOC 666 P3,978.00 Repairs and Maintenance for SJX 926 - Rakii Auto Service - P94,880.00 Availed Free PMS - Toyota Rush P9W727	
	Quarterly Maintenance of Precision ACU	PDIC Ayala Office	.804,000.00	Jan-21		Dec-21			> PM conducted for 1Q, 2Q and Q3 Y 2021 > PM for Q1 already paid > PM for Q3 already paid for Q3 completed, payment for processing	1,200,000 0
	Refilt and Maintenance of FM200 Fire Suppression System								Refill and Maintenance of FM200 Fire Suppression System-not needed at this time due to the ongoing renovation of PDIC Office Bldg. at Chino Roces	460,000.0
70	Repair of Existing Office Equipment								Repair of Existing Office Equipment	200,000.0
71	Preventive Maintenance Services of Gensets, ATS, UPS, Fire & Jockey pumps, Fire Detection and Alarm System								Preventive Maintenance Services of Gersets, ATS, UPS, Fire & Jockey pumps, Fire Detection and Alarm System - not needed at this time due to the ongoing renovation of PDIC Office Bidg. at Chino Roces:	1,200,000.0

									Project Status	
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance w 2021 Corporate Operating Budget
72	Refilling of Fire Extinguishers and converion to green type								Refill of fire extinguishers already awarded. Preparing Property pass- out slip for the pull-out of fire extinguishers.	450,000
73	Cable TV Subscription	PDIC Ayala Office	75,840.00	Jan-21		Dec-21		,	Cable TV Subscription > Cable TV subscription for the period Jan to June 2021 aiready paid. > Cable TV subscription for the period July to December 2021 aiready paid.	83,100
74	Procurement of plane tickets								Purchase of plane tickets for GSD personnel deployment during bank closure No GSD personnel deployed yet during bank closures.	51,600
75	Rental/lease of Parking Slots								Rental/ lease of Parking Slots - please refer to Item under Supplemental Budget- Rental/lease of 54 parking slots	4,285,000
76	Mobile - Prepaid Cards	PDIC Ayala Office	31,408.56	Jan-21		Dec-21	100%	31,408.56	Purchase of Mobile - Prepaid Cards -with approved Budget realignment of telephone/mobile expenses with approved Purchase Request submitted to PPD on 8/5/21; for approval of PO as of 9/22/21 Purchase and delivery of prepaid mobile cards already completed.	31,500,
77	Elevator Maintenance								Elevator Maintenance - awaiting submission of documentary requirements for permit to operate	720,000
78	Change of Combination of safe and vault doors								Change of Combination of safe and vault doors > Various PRs for change of vault combination prepared.	120,000
79	Preventive Maintenance of VRF								Preventive Maintenance of VRF- not needed at this time due to ongoing renovation of PDIC Office Bldg. in Chino Roces.	2,400,000
80	Taguig and Cupang Warehouse Rental		1.729.728.00	Jan-21	2nd Renewal	Jun-21	33%		Rental for Taguig and Cupang Warehouse *Payment for the rental of JY & Sons Realty Co., inc's located at the jy & sons realty compound, veterans center, taguig city (warehouse 1) and km. 23 west service road, cupang, murtinhapa city, metro manila (warehouse 1) for the month of February 2021 (P 288.288.00) - for processing of payment *Payment for the rental of JY & Sons Realty Co., inc's located at the jy & sons realty compound, veterans center, taguig city (warehouse 1) and km. 23 west service road, cupang, murtinhapa city, metro manila (warehouse 2) for the month of March 2021 (P 288.288.00) - for processing of payment (varehouse 2) for the month of March 2021 (P 288.288.00) - for Approved for payment on 5/27/21 -May 2021 (P288.288.00) -check ready for release -July 2021 (P288.288.00) -approved for payment on 8.5.2021 -August 2021 (353.808.00) -approved for payment on 9.15.2021 -September 2021 (353.808.0) - on process	3,805,402.
81	Procurement/Lease Proposed Construction of 3-Storey Business Continuity Site/ PAC and Data Recovery Facility								Procurement/Lease Proposed Construction of 3-Storey Business Continuity Site! PAC and Data Recovery Facility - Identified area at New Clark City/NGAC Building is available for site/ocular inspection but BC will not be able to proceed with inspection due to the declared ECQ, MECQ and GCQ Alert Levels in the NCR	45,000,000
82	Procurement of service of General Contractor - Proposed Construction of Multi-Level Modular Steel Deck Parking Structure at PDIC Chino Roces								The amount P60M was reallocated to cover the Procurement of the Services of a General Contractor for the (i) Construction of a 5-Storey Office Building with a 2-level Indoor Carpark and a Concrete Roof Deck, and (ii) Construction of a 4-Storey Modular Corporate Warehouse Building per approved memo dafed Reallocation of Budget dated 16 March 2021	60,000,000

									Project Status	
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance wit 2021 Corporate Operating Budget
83	Emergency Response Team Equipment		,			,	,		For use of PDIC Emergency Response Team Reallocation of Budget of P 76,000 for the Air purifiers for OP - Procurement of 15 units Buster Box - with Buster Light L210 (UVC Light with 200ne) in the amount P270,000 or - awarded to I Marcelo Builders Inc approved for payment on 5/28/21 *Completed installation of acrylic barriers at various areas.	424,900.00
84	Air Purifier/ humidifier	PDIC Ayala Office							Air Purifier/ humidifier for OP > Procurement of 2 units Air Purifier for OP -awarded to ClusterAsia Corp P43,900.00 - paid. > Procurement of additional 8 units Air Purifier already awarded. P.O. is being processed by PPD.	76,000.0
85	Smoke Emission Test								Payment for Smoke Emission Test for corporate vehicles Emission Test conducted for corporate vehicles due for registration in September 2021	31,000.0
	Construction Management Supervision - Proposed Construction of 3-Storey Business Continuity Site/ PAC and Data Recovery Facility								Engagement of Construction Management Supervisor - Proposed Construction of 3-Storey Business Continuity Site! PAC and Data Recovery Facility - exploratory talk with LBPRDC	1,350,000.00
86	Buildings and Other StructuresWater Potability Test								Payment for Water Potability Test- conduct of test targeted in 3Q Y 2021; water testing already conducted by Hi-Advance Philippines; for processing of payment	50,000.00
87	Buildings and Other Structures STP Testing of Nater Discharge								STP Testing of Water Discharge - building renovation is still ongoing; target completion in 2022	50,000.0
88	Proposed Construction of 3-Storey Business Continuity Site/ PAC and Data Recovery Facility								Engagement of A & E Design Consultancy Services - Proposed Construction of 3-Storey Warehouse- reallocated for the A & E Design Consultancy Services: Redesign of the PDIC Office Bidg. Annex from 3 storey to 9-Storey Office Bidg. with approved reallocation dated 16 April 2021	3,150,000.0
89	Proposed Construction of 3-Storey Warehouse								Engagement of A & E Design Consultancy Services - Proposed Construction of 3-Storey Warehouse- reallocated for the A & E Design Consultancy Services - Redesign of the PDIC Office Bidg, Annex from 3 storey to 6-5 storey Office Bidg, with approved reallocation dated 16 April 2021	3,500,000.0
90	Engagement of General Contractor - Proposed Construction of 3-Storey Warehouse								The amount P60M was reallocated to cover the Procurement of the Services of a General Contractor for the (i) Construction of a 5-Store Office Building with a 2-level Indoor Carpark and a Concrete Roof Deck; and (ii) Construction of a 4-Storey Modular Corporate Warehouse Building per approved memo dated Reallocation of Budget dated 16 March 2021	60,000,000.0
91	Engagement of A & E Design Consultancy Services - Proposed Construction of Multi-Level Modular Steel Deck Parking Structure at PDIC Chino Roces								Engagement of A & E Design Consultancy Services - Proposed Construction of Multi-Level Modular Steel Deck Parking Structure at PDIC Chino Roces	3,500,000.0
92	Construction Management Supervision - Proposed Construction of Multi-Level Modular Steel Deck Parking Structure at PDIC Chino Roces								Engagement of Construction Management Supervisor - Proposed Construction of Multi-Level Modular Steel Deck Parking Structure at PDIC Chino Roces	1,800,000.0
93	Construction Management Supervision - Proposed Construction of 3-Storey Warehouse								Engagement of Construction Management Supervisor - Proposed Construction of 3-Storey Warehouse	1,800,000 0
94	Construction Management Supervision – Proposed Construction of Multi-Level Modular Steel Deck Parking Structure at PDIC Chino Roces								Engagement of Construction Management Supervisor - Proposed Construction of Multi-Level Modular Steel Deck Parking Structure at PDIC Chino Roces	1,800,000.0

				Date Started No. of Extensions				Project Status		
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started		Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance w 2021 Corporate Operating Budget
95	Construction Management Supervision - Proposed Construction of 3-Storey Warehouse								Engagement of Construction Management Supervisor - Proposed Construction of 3-Storey Warehouse	1,800,000
96	Procurement Plane Tickets for Contractual									
97	Personnel Various Awards	*					,	,	Allocated budget for Airfare of employees.	2.236,000
3/	various Awards						20%	1,265,047,84	For the procurement of tokens for Various Awards for PDIC Employees	6,282,200
									Payment of loyalty cash gift for 2nd semester 2020 to 39 loyalty awardees amounting to P195,000.00 and 1st semester 2021 to 34 loyalty awardees amounting to P170,000.00	
									Payment of 46 pcs plaque to MMP Awards Specialist for service awardees and loyalty awardees amounting to P50,836.61	
									Payment of 20 wristwatches to Newtrends International Corporation for service awardees amounting to P253,642.85 Payment of cash award to 22 service awardees amounting to	
									PS95,568.38	
98	Medical Supplies	PDIC	147870.00	January		Within the year	100%	147,870.00	Procurement of various medical supplies for clinic use.	148,538.0
99	Procurement of plane tickets for External Counsel								Procurement of plane tickets for external coursel	344,000.0
100	Safaries and Compensation - Institutional and Individual Contracts						24%	9,861,918.00	Received LSERV SOAs for the period August 1 to 15, 2021 amounting to P752,699.97 on October 7, 2021- For HRAD Audit.	41,948,090.0
101	Drugs and Medicine Expenses	PDIC	558,000.00	January		Within the year	100%	558,000.00	Various drugs and medicine for clinic use	558,380.0
	Procurement of Pre-paid Health Cards for field employees	PDIC	612,500.00				98%	612,500.00	allocated budget from employees wellnes for Procurement of Pre- paid Health Cards	625,000.0
	Procurement of RT-PCR test kits and services for field/travel deployment	PDIC	495,500.00	October		October to December	52%		Reallocated budget from employees wellnes to Employee Covid-19 Testing for the procurement of One Hundred (100) pieces of COVID- 19 RT-PCR test kits and services.	950,000.0
102	Legal Liability Indemnification Fund						23%	-5.00	Legal Liability Indemnification Fund	7,800,000.0
103	Mandatory Drug Testing								Payment to External Counsels for legal services rendered from January 2021 to October 15, 2021	
104									For the conduct of the mandatory drug testing of PDIC employees for deployment	354,500.00
	Executive Profiling/Assessment								Reallocated to HR Consultant and Online Psychological Testing	2,000,000.00
105	Executive Search								Executive Search/Professional recruitment services for executives	4,300,000.00
106	Background Investigation Services	Within NCR	63,000.00	April		Within the year		63,000 00	Background Investigation Services Fees	1,440,000.00
									Payment for BI services for 9 new hires, 3 of which for August 2021	
107	Printing of Promotional materials for Recruitment and CNA Booklets								For the printing of flyers, posters, tarpaulins and other printed materials for recruitment purposes and CNA booklets	109,964,00
108	Procurement of Plane Tickets								Allocated budget for Airfare of employees.	34,400,00

									Project Status	
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance w 2021 Corporate Operating Budget
109	Procurement on Plane Ticket					Within the year			Allocated budget for Airfare of employees.	722,400
110	Procurement of plane tickets- regular amployees								Allocated budget for Airfare of employees.	688,000
, 111	Prepaid Cards/Auto Load (while on field operations)	*		,	,		,		Provision for official calls in excess of entitlement	1,200
112	Registered mail and LBC								Domestic express mail service and courier service (Documents)	18,000
113	CAPEX- Other Machineries and Equipment - Procurement of E-Klosk Digital Monitor								BOARD APPROVED BUDGET REALIGNMENT: BR NO. 221-02- 016 (Additional PAP) To comply with R.A. 11032 as well as address the information requirement of clients at the PAC	206,560.
114	CAPEX- Other Machineries and Equipment - Procurement of HDR video camera							93,888.88	BOARD APPROVED BUDGET REALIGNMENT: BR NO, 2021-02- 016 (Additional PAP) For everits management and documentation of various corporate activities and tosupport requirements related to CAG's public engagement programs in the pipeline this year	93,999.
115	Client Satisfaction Survey								To comply with GCG requirement and expansion/ enhancement of survey to cover other clients. Updates: 3rd & 4th Progressive Payment to DAP for the conduct of PDIC Client Satisfaction Survey, included in 2020 ACCRUAL - P468.294.64, chargeable to 2021 budget - P226.499.04 First payment to DAP for the PDIC 2020 Client Satisfaction Survey (CSS), chargeable to 2021 budget - P234.147.31 For PDIC 2021 CSS, awarded to PSRC (P1,250,000.00). 1st payment (10%) to PSRC for the conduct of PDIC CSS 2021 - P125,000.	4,500,0003
116	Printing and Publication - Printing of Financial Literacy Materials for LGUs								For public awareness campaign	300,000
117	Printing and Publication Expense - Printing of information Kits for Study Visits/Conference								For hosting of study visits/conference	200,000
118	Printing of Streamer - Economic and Financial Literacy Week (EFLW)								For the conduct of Economic and Financial Literacy Week (EFLW).	4,000
119	Procurement of Plane Tickets - Regular amployees					Within the year			Allocated budget for Airfare of employees.	34,400
120	Lex Libris and Licenses	PDIC Ayala Office	69.048.00	July 2021		Per PO, target date of Completion is from July 2021 to April 2022	58%	39,858.00	Subscription Expense	79,179.
121	Conduct of training programs with private or another government agency					Note: Deferred due to challenges in scheduling of PHILJA and EC seminars in view of the current pandemic. (per email of VP Pasamba on 06/23/2021)			Conduct of PHILJA- P1,600,000 (2 Seminars which cost P500,000 per event and PHILJA Bags with estimated amount of P300,000 per event), EC Seminar-P100,000 (1 event)	1,800,000
122	For AHC related cases	PDIC Ayala Office				Within the year			Committee Meetings for AHC related cases	18,000.
123	Procurement of Plane Tickets				-	Within the year			Allocated budget for Airfare of employees.	17,200

									Project Status	
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance w 2021 Corporate Operating Budget
124	Courier Services (XIMEX/AIR21/LBC)	PDIC Ayala Office				Within the year			For AHC & Corporate Cases	2.430.0
125	Semi-Expendable, Furniture, Fixtures and Books	PDIC Ayala Office				Within the year			For procurement of Various Legal Books	75,000.
126	Registered Mail and Private Courier	,		,			,		Domestic Express Mail Service and Courier Services (Documents)	# 18,985.
127	Prepaid Cards/Auto Load (while on field operations)								Official calls in excess of entitlement	1,200.
128	Procurement of Plane Tickets - Closed Banks								Allocated budget for Airfare of employees.	481,600.0
129	Procurement of Plane Tickets - Corporate								Allocated budget for Airfare of employees.	172,000.0
130	³ rocurement of plane ticket - Travel Local								Allocated budget for Airfare of employees,	189,200.0
131	Procurement of plane ticket - R & L Direct Travel								Allocated budget for Airfare of employees.	412,800.0
132	³ rocurement of Plane Tickets					Within the year			Allocated budget for Airfare of employees	17,200.0
133	⊃rocurement of Plane Tickets (Local Travel)					Within the year			Allocated budget for Airfare of employees.	17,200.0
134	3oard and Board Committee Meetings						5.24%	110,043 50	Board Committee Meetings and PDIC Board Meetings	2,100,000.0
135	Reimburseable Business Expenses of Private Representatives (Inclusive of WCF)						43.00%	567,561.24	Extraordinary and Miscellaneous Expenses	1,320,000.0
136	Procurement of Plane tickets								Allocated budget for airfare of directors from the private sector	928,800.0
137	Review and Design of PDIC Total Compensation Package	Makati.	2,500,000,00						To establish a Total Compensation Package based on compensation philosophy to attract, retain and motivate highly qualified, experienced and performance-driven personnel to enable the Corporation to perform its mandates effectively Not yet started, awaiting for the results of GCG's Compensation and Position Classification System (CPCS) study Executive Order No. 150 on the Approval of CPCS for GOCCs was issued on October 1, 2021. GCG will issue authorization to the concerned GOCS for its implementation. GCG will also assue the guidelines for the implementation of the CPCS. With this development, the project will not be pursued anymore	2,500,000.0

									Project Status	1120
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance v 2021 Corporate Operating Budget
138	Review and Design of PDIC Organization Structure and Staffing Pattern		5,000,000.00	2021-01-27		Q3	10%	500,000.00	Phase I: Project Planning and Orientation - Completed Payment for the 10% project cost was paid on March 30, 2021	:5,000,00
,				*		,	,		Phase II: Assessment of Current Organization - The Report on Organization Assessment was presented and submitted to the President. However, it needs revision to include benchmarking with financial institutions' regulations. Note: Progress payment for Phase II deliverable is being processed: Phase III - Defining the PDIC Organizational Design Phase IV - Development of PDIC Organizational Structure - On-going Phase V - Identification and Allocation of Human Resource Requirements - for presentation to the Board	
139	Succession Planning Program (Phase 2)	Makati	3,000,000.00						Deferment of Implementation of SPP Phase 2 to 2022	3.000,00
140	Competency-Based Performance Management System.	3,000,000 00							Exploring for possible Alternative Mode of Procurement (A to A) with the Civil Service Commission. Letter was sent to the CSC via e-mail and messengerial service on May 14 and 19, 2021, respectively. Draft Terms of Reference (TOR) on the Engagement of Consulting Service Provider is ongoing initial review. Invited potential Consulting Service Providers (CSPs) to present proposed approaches for conducting the project. Three (3) potential CSPs presented thru a virual meeting their proposed work plan and approaches in implementating the project on September 23, 2021. A formal proposal on the project was submitted on October 1, 2021.	3,000,00
141	Capital Expenditures - Other Machinery and Other Equipment (Various Items) > Paper Shredder		80,000,00				100%	80,000.00	Delivered on March 23, 2021	80,0
142	Procurement of Plane tickets - Regular Employees								Allocated budget for Airfare of employees.	68,88
143	Telephone/Mobile								For Official Use of EVP-ERS Staff	1,50
144	Public Relations/ Meetings/Consultations/For a/Seminars/Conferences w/ Other Organizations /Institutions						4.40%	24,203.11	w/ Bank Org. Govt and Private Institutions of OPCEO	550.0
145	Meetings within or outside unit						2.53%	37,635.95	Various internal meetings of units under OP Sector.	1,487,5
146	Prepaid Cards-Auto Load						55.56%	18,000.00	For the officers (w/out WCF) and staff of OP	32,4
147	Procurement of plane tickets of regular employees								Allocated budget for Airfare of employees.	412,8

									Project Status	
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance w 2021 Corporate Operating Budget
148	Subscription - CD Asia Online						95.34%	28,297,08	Subscription	29,680
149	Subscription - The Economist								Subscription	16,703.
150	Subscription - Financial Times								Subscription	28.409
,	Public Relations/ Meetings/Consultations/For		*	,		,	8.85%	0.405	,	
	a/Seminars/Conferences w/ Other Organizations /Institutions						0.85%	.2,125.19	Meetings with service providers, consultants and other external stakeholders	24,000.
151	Public Relations/ w/ Other Organizations /Institutions								Conduct of press briefings and meetings with media (as deemed necessary)	400,000.0
152	Congratulatory Tokens/Flowers to Government Agencies								For heads of stakeholder/partner agencies and founding anniversary of local institutional partners of PDIC	100,000.0
153	Corporate Giveaways/Tokens (1)								Greeting cards/other tokens for distribution of President/CEO	20,000.0
154	Requests for Sponsorship/ad support from various stakeholders						16.60%	262,400.00	25 sponsorships/ad support	1,581,125.0
155	Other Supplies and Materials (Fuel, Oil & Lubricants Expenses								Other Supplies and Materials	3,276,288.0
156	Enhanced Be a Wise Saver (BAWS) Campaign (1)								Institutional based	40,000.0
157	Enhanced Be a Wise Saver (BAWS) Campaign (2)								Community based (LGU)	60,000.0
158	Corporate Giveaways/Tokens (2)								Ballpen (metal) with PDIC logo (for DIA's counterparts/other govt agencies)	500,000.0
159	Corporate Giveaways/Tokens (3)								Ballpen (plastic) with PDIC logo (conduct of client feedback survey, financial literacy seminars	75,000.0
160	Corporate Giveways (4)								Umbrella with PDIC logo (CSR program, BAWS campaign, financial literacy seminars	250,000.0
161	Corporate Giveaways/Tokens (5)								T-Shirt with PDIC logo (CSR program, BAWS campaign, financial liferacy seminars)	150,000.0
162	Corporate Giveaways/Tokens (6)								Golf cap with embroidery/PDIC logo (CSR program, BAWS Campaign, financial literacy seminars)	150,000.0
163	Corporate Giveaways/Tokens (7)								Fan with PDIC logo (CSR program, BAWS campaign, financial literacy)	30,000.0
164	Corporate Giveaways/Tokens (8)								USB with engraving/PDIC logo (for DIA counterparts/other gov't agencies)	150,000.0
165	Corporate Giveaways/Tokens (9)								Adcubes with PDIC logo (CSR program, BAWS campaign, financial literacy seminars)	300,000 0
166	Corporate Giveaways/Tokens (10)								Ecobag with PDIC logo (CSR program, BAWS campaign, financial literacy seminars)	100,000 0
167	Corporate Giveaways/Tokens (11)							and the second s	Bookmarks with PDIC logo (CSR program, BAWS campaign, financial literacy seminars)	45,000 0
168	Corporate Giveaways/Tokens (13)								Tumbler/sports bottle with PDIC logo (CSR program, BAWS campaign, financial literacy seminars)	100,000 0

									Project Status	
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance w 2021 Corporate Operating Budget
169	Corporate Giveaways Tokens (14)								Paperbag with PDIC logo (CSR program, BAWS campaign)	100,000
170	MOU/MOA Signing								NATH.	
	Windows Control (No.								With government partners/similar institutions and bank groups	200,000
171	Extraordinary and Miscellaneous Expenses - Corporate Giveaways/Tokens (15)					,			Notepad with logo (CSR program, BAWS campaign, financial literacy seminars)	100,000
172	Accountable Forms								Printing of Ors, etc.	100,000
173	Accountable Forms								Printing of Ors, etc.	12,500
174	Corporate Giveaways/Tokens (12)								Notebook with PDIC logo (CSR program, BAWS campaign, financial	50,000
175	Anniversary and/or Mid-Year PRAISE Awards						29.99%		literacy seminars)	
170							29.99%	655,179.00	Projected expense for Anniversary and Mid-Year Praise Awards	2,185,000,
176	Christmas Activities/Year-end PRAISE Awards								Projected expense for Chistmas Activitie and Praise Awards	2,330,000.
177	Primary/Joint Hosting of Official Visits - Caravan (Depositor Protection and Awareness Week)								Projected expense for Official Visits - Caravan (Depositor Protection and Awareness Week)	200,000
178	Primary/Joint Hosting of Official Visits - Caravan (Economic & Financial Literacy Week)								Projected expense for Official Visits - Caravan (Economic & Financial Literacy Week)	200,000.
179	Primary/Joint Hosting of Official Visits - Institutional visits of counterpart Deposit Insurance Agencies (DIA)								Projected expense for Official Visits - Caravan Institutional visits of counterpart Deposit Insurance Agencies (DIA)	1,000,000
180	Corporate Social Responsibility (CSR)								Conduct of PDIC CSR new initiative/program	500,000
181	Expression of sympathy to Organizations or Individuals from Outside of PDIC						18.75%	18,000.00	Extending sympathy to bereaved stakeholders	96,000
182	Bereavement as expression of sympathy								Covers the Deceased Members and Immediate Family members of PDIC Employees	300,000
183	Employee Wellness	PDIC	3,450,000.00	Feb-21		Within the year	35%	W V/S - 140 - V/S	Employee Relations/Industrial Peace Activities	3,450,000
184	Portable Sound System								For use of PAD during takeover/bank closure	50,000.
185	Health information related activities								Covers conduct of Health Lectures and Health Fair Activities	149,500.0
186	Corporate giveaways/tokens					Jul-21	100%		Tokens to be given away to all PDIC Birthday Celebrants. Delivered 600 pcs of Corporate giveaways (8-day tokens) on July 12, 2021, in the total amount of P166,200.00. Check payment to Supplier (Tarrjer Enterprises) was received on September 6, 2021 with net amount of P156,812.50	327,000.0
	Corporate philosophy and other advocacy /learning incentives								Budget for prizes, t-shirts, tokens and other meeting expenses to support various PDIC Learning & Advocacy events/activities	276,000.0
188	GCAA Sports Activities								Activities as maybe directed by Management	80,000.
189	GAD Related Activities								Women's Month Celebration and 18-Day Campaign to End Violence against Women and Children (VAWC).Participation in PCW- organized events; Advocady activities/contest, Film Showing; 18-Day Campaign to end VAW	1,662,000.
	Participation to other activities of other government agencies								Fun Run and other Directives from CSC, DOF and other government agencies	240.000

									Project Status	
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance w 2021 Corporate Operating Budget
191	Subscription to Time Magazine								Magazine Subsciption	5,000
192	Committee (Excom/ Mancom) Meetings	PDIC		January 2021		December 2021		9.853.00	This is a continuing activity.	400,000
193	Strat Planning Exercises c/o PD	PDIC	,	9 July 2021		August 2021	100.0%	5,670.00	The conduct of strategic planning exercise for 2022-2023 has been	500,000
194	Procurement of plane tickets of regular employees								completed as scheduled in August 2021, Allocated budget for Airfare of employees.	189,200
195	SO Certification								ISO Certification	100,000
196	Procurement of plane tickets								AMOUNT ADJUSTED PER APPROVED BUDGET REALIGNMENT ON 10 & 16 MARCH 2021 (from original budget of Php2, 150,000 to Php1,325,000 to Php425,000) Allocated budget for Airfare of employees.	425,000
197	⊃rocurement of plane tickets								Allocated budget for Airfare of employees,	17,200
198	Telephone Expenses								To be used during FOCS by CIG Head in the event that he/she will be designated as APM for DIS	900
199	Procurement of Plane Ticket-Regular Employee					Within the year			Allocated budget for Airfare of employees.	34,400
200	Procurement of Plane Tickets - Regular					Within the year			Allocated budget for Airfare of employees.	86,000
201	Establishment of Information Security Management Systems (ISMS) certifiable to 27001:2013 Standards								IT Process Certification	581,840
202	Establishment of Information Security Management Systems Certifiable to ISO 27001 Standards								Consultancy Services to develop ISMS 27001 compliant standards for PDIC.	600,000
203	Registered Mail and LBC								Domestic Express Mail Service and Courier Services (Documents)	1,980
204	Procurement of plane tickets - regular employees								Allocated budget for Airfare of employees.	533,200
205	ISO Certification for Loans Management								PS-Consultancy for ISO Surveillance Audit for the period June to December 2021	150,000.
206	Procurement of Plane tickets - regular employees					Within the year			Allocated budget for Airfare of employees	34,400.
207	Procurement of Plane Ticket - Regular Employees (Closed Banks)								Allocated budget for Airfare of employees	34,400
208	Procurement of Plane Tickets - Regular Employee							l.	Allocated budget for Airfare of employees.	34,400
209	Other supplies and materials for field operations		3/			Within the year	22.50%	73,300.00	Various complimentary services (coffee/candies/water)	326,000:
210	Prepaid Cards/Auto Load (while on field operations)					Within the year	21 00%	1,650.00	Prepaid calls on field assignments	7,800
211	Notice to Depositors					Within the year	1.40%	1,960.00	Printing and binding expense for Takeover and CSO	140,000

									Project Status	ABC In accordance w
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	2021 Corporate Operating Budget
212	Procurement of plane tickets-regular employees					Within the year	0.25%	2,155.69	Allocated budget for Airfare of employees.	877,200
213	Professional Services (Engagement of	PDIC	250,880.00	22 July 2021		September 2021	100.0%	250,880.00	The service provider was paid on 28 September 2021 with the acceptance of the final terminal report on 17 September 2021.	500,000
	Consultancy service provider for the Strategic Planning workshop)					,		*	i i	
214	Procurement of Plane tickets of regular employees								Allocated budget for Airfare of employees.	1,186,80
215	Prepaid Card/Autoload (Schedule No. 9)			7					To be used during field operations	15,60
216	Hauling Services								To be used during field operations.	200,00
217	Postage and Courier Services	PPD	2,167.460 00	January 2021		December 2021	44.38%	961,815.00	Registered Mails, Ordinary Mails, International Express Mail Service, Domestic Express and Mail Service	2,167,46
		PPD	505,683.00	January 2021		December 2021	6.43%	32,508.00	Couner Services (Ximex/Air21/LBC)	505,68
218	Postage and Courier Services - Expressage	PPU	363,063.00	Juliany Eve					A MATERIAL AND COMPANIES OF CONTRACTOR AND CONTRACT	1,110,00
219	Procurement of Open 8 layered Steel Shelves	PPD	1,110.000.00	0		0	0.00%	0.00	Procurement of Open 8 layered Steel Shelves	1,110,0
220	Rental Services for Photocopying Machine	PPD	2,020,612.00	January 2021		December 2021	21.97%	443,850.53	Rental Services for Photocopying Machine	2,020,6
221	Procurement of Plane Tickets								Allocated budget for Airfare of employees.	68,6
222	SO Certification								ISO Certification of 1 major process	260,0
	Procurement of Plane Ticket - Regular								Allocated budget for Airlare of employees.	825,
223	Employees (Closed banks)					+				825,
224	Procurement of Plane Ticket Regular Employees (Closed Banks)								Allocated budget for Airfare of employees.	3-569.5
225	LRA Subscription								LRA Extension Office of PDIC	120,
226	Procurement of Plane Tickets - Regular Employee								Allocated budget for Airfare of employees.	172,
227	Procurement of Plane Tickets-Regular								Allocated budget for Airfare of employees.	172,
200	Employee Prepaid cards (Field Assignment)					Within the year		2,598.0	0 Communication	12
228	глефан сагоэ (гизи мээнринеги)			1					Communication	20
229	Prepaid internet card for field operation					Within the year			Commorcation	
230	Integrated Financial System	PDIC Ayala Office	4,169,902.00	1-Jan-21		31-Dec-21	50%	3,127,426.5	50 Awarded to Appcentinc Solutions Inc., last January 12, 2021.	4,871

	1						2		Project Status	ABC In accordance with
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	2021 Corporate Operating Budget
231	Loans Monitoring System	PDIC Ayala Office	5,200,000.00	May-21		May-22	10%	1,159,200.00	Awarded to Jeonsoft last May 18, 2021 The project will be fully implemented on May 17, 2022	11,600,000.00
232	Corporate Budget System					Within the year			Capex-Intangibles Pre-Procurement Conference held last June 22, 2021	10,750,000.00
			,	,		,		/	Allocated budget for Airfare of employees	292 400 00
233	Procurement of Plane Tickets							14,102.14	Allocated budget for Airfale of employees	
234	IPPFSS	PDIC Ayala Office				Within the year			Revision of Mode of Procurement on-going as recommended by the BAC	1,560,000.00
235	integrated Legal Management System					Awaiting results of ITG Consultancy			Awaiting results of ITG Consultancy	12,000,000.00
	The Part Decision of the Part					Consultancy				
236	Common Funds System					Awaiting results of ITG Consultancy			Capex-Intangibles	5,500,000 00
237	Integrated Human Resource Information System	PDIC Ayala Office				Within the year			Review of the Terms of Reference on-going	10,000,000.00
238	3PMS Upgrade					Oct-22			Capex-Intangibles	10,000,000.0
239	ICS Upgrade					Within the year			Capex-Intangibles TOR Preparation on-going	10,000,000.0
240	Customer Handling System					Awaiting results of ITG Consultancy			Capex-Intangibles	9,000,000.0
241	Graphical Information System					Within the year			Capex-Intangibles	29,000,000.0
211										
242	MS SQL	PDIC Ayala Office				Within the year			Review of requirements on-going	3,000,000.0
243	PDIC Text Blast Facility (New)	PDIC Ayala Office	450,000.00	26-Aug-20		25-Aug-21	50%	225,000.0	3rd of 4 Quarterly Payments	900,000
244	RLS Support - Seminar on Asset Disposal / Marketing								For RLS personnel on the conduct of credit & collection, asset disposal & marketing programs	250,000.0
245	RLS Support - Cascades of RLS Circulars								For RLS personnel - cascades / briefings on the latest RLS Circulars and updates on SOGIs	180,000.0
246	DIS Support - Project Management Team								Learning Session to share and analyze significant experiences in the implementation of PMT Approach to a specific bank closure	150,000
247	DIS Support - CSO Briefings & Updates								For CSO personnel - conduct of briefings in preparation for bank closures	100,000
248	ISO Support - ISO Briefings & Updates				1 "				For process owners, ISO Secretariat, and key units on the updates of ISO	if 100,000.

									Project Status	
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance w 2021 Corporate Operating Budget
249	ISO- Support - Internal Quality Audit Training								For Internal Quality Auditors - training on QMS Concepts and IQA planning	100,000
250	LAS Support - Bank Fraud								For lawyers, bank examiners, and special investigators	250,00
	,	,	,		*			,	,	
251	LAS Support - Legal Lecture Series								For PDIC employees - regular training on various legal-related programs	100,00
252	Corporate Culture / Employee Engagement - Foundation Course								For newly hired PDIC personnel - training on PDIC operations	300,000
	PDIC On-Boarding Program - Batch 8	MS Teams		0 Sep 1	N/A	Sep 17	100%	0.00	Completed	
	PDIC On-Boarding Program - Batch 9	MS Teams	19	0 Sep 21	N/A	Oct 1	100%	0.00	Completed	
253	Corporate Culture / Employee Engagement - Branding and Culture Building		-						For PDIC Officers for the Cascade of the PDIC Brand	625,00
254	Customer Service-related Programs								For PDIC personnel on customer service training	120,0
255	GAD-related Programs								For PDIC personnel on various conduct of Gender and Development- related programs	400,00
256	Leadership & Management - Executive Leadership Training								For PDIC Top Management	300,00
257	Leadership & Management - Seminar on Performance Coaching Levels 1 & 2								For PDIC Middle Management Officers	500,00
258	Leadership & Management - Supervisory Development Course - Tracks 1-3								For PDIC Supervisors	360,00
259	Realignment / Restructuring - Support Programs								Realignment / Restructuring Support Programs	200,00
260	ERS Support Programs		,						For PDIC Bank Examiners - briefing / forum on the latest BSP Circulars and best practices on on-site bank examination	75,0
261	Competency-Based Human Resource System (CBHRS)-related Programs								For all PDIC employees	1,500,0
262	Training on PFRS								For CG, RLS, & EG personnel on the conduct of the updates on PFRS	400.0
263	Anniversary and Other Learning Session						-		For all PDIC employees	75.0

									Project Status	2/2/2 2/10/20/20/20/20/20/20/20/20/20/20/20/20/20
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance wi 2021 Corporate Operating Budget
264	Safety Programs on Fire, Earthquake and Other Disaster Preparedness Inititaives								For PDIC employees particularly DCB members	75,000.
265	First Aid Training								For all PDIC employees	250,000
		,	190		*					
266	Government Auditing Standards - related Programs								For PDIC Internal Auditors	150,000
267	Other Programs / Projects to support specific learning needs								For PDIC employees on the conduct of other programs	800,008
	Online Training on RA 9184 and Its 2016 Revised IRR - Days 1-4	MS Teams	32,000.00	June 7	N/A	June 10	80%	32,000.00	Day 5 is on June 29, 2021	
268	Procurement of Plane Tickets - Training								For attendance to training outside Metro Manila - airfare expenses	1,135,200.
	Related								AMOUNT ADJUSTED PER APPROVED BUDGET REALIGNMENT ON 10 MARCH 2021 (from Php2,150,000 to Php1,325,000) Allocated budget for Airfare of employees.	
269	Maintenance for IT Equipment		518,507,73	01 August 2021		31 December 2021			Maintenance for IT equipment	658,794
270	Comprehensive maintenance for data center UPS		129,617.00	02 February 2021	N/A	31 December 2021	100%	121,000.00	Maintenance for data center UPS	129,617
271	Antivirus and antispam software		792,566.67	25 February 2021		31 December 2021	100%	765,000.00	Antivirus and antispam software	1,560,400
272	Checkpoint firewall maintenance								Checkpoint maintenance	1,215,823
273	Helpdesk maintenance		440,000.00	30 April 2021		31 December 2021	100%	440,000.00	Helpdesk Software Maintenance	440,000
274	Network Monitoring System maintenance		314,000.00	10 February 2021		31 December 2021	100%	314,000.00	Maintenance for NMS	336,360
275	Disaster Recovery Services		3,255,000 00	01 October 2021		31 December 2021	90%		PDIC online back up site	29,000,000
276	Secondary Internet Service		260,000.00	01 January 2021		26 December 2021	100%	260,000,00	Secondary ISP	533,013
277	Primary Internet Service		495,000.00	01 July 2021		31 December 2021	100%	495,000.00	Primary ISP	403,114
278	LRA leased line		179,376.00	07 July 2021		31 December 2021	100%	179.376.00	Leased line for LRA (1mbps)	192,810

									Project Status	
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance wi 2021 Corporate Operating Budget
279	Notebook computers		20,955,935.00	24 February 2021		30 June 2021	90%		Procurement of Replacement units	15,800,000
280	Desktop computers								Procurement of Replacement units	4,850,000,0
	,	*.	*		*	,		ν.	,	*
281	Network Laser Printers		1,776,000.00	06 May 2020		30 August 2021	90%		Procurement of Replacement units	440,000.0
282	Toners								258 printers @ 3 toners per year per unit	4,644,000.0
283	Maintenance Kit for network laser printers								102 printers @ .5mk/year/printer	1,081,200.0
284	IP phones								Digital IP phones	840,000.0
285	internet Service for Public Wiff		215,040.00	21 September 2021		:31 December 2021	100%	215,040.00	Internet Service for public wifi	321,363.0
286	SSL subscription		4,000.00	19 March 2021		25 March 2021	100%	3,225.00	Internet access security	32,054.0
287	PLDT landline plus								PLDT landline plus	395,260.0
288	PLDT direct lines								PLDT direct lines	207,752.0
289	ISDN charges								ISDN charges	1,777,450.0
290	Wireless facility for Unit Heads and up								Wireless facility for Unit Heads and up	1,386,024.0
291	Multifactor Authentication software		4,200,000.00	04 November 2020		08 October 2021	100%	2,070,432.00	Full implementation of multifactor authentication for internal and external users	40,000,000.0
292	Social Media Internet								Internet access for CAG personnel	19,282.0
293	Alternate WCF for Excom Members								Wireless facility for Excorn members	432,000.0
294	Colored Laser Printer				-				Procurement of Replacement units	110,000.0
295	Flatbed scanner with ADF		-						Procurement of Replacement units	120,000.0

									Project Status	ABC In accordance with
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	2021 Corporate Operating Budget
296	High speed flatbed scanner								Procurement of Replacement units	800,000.0
297	Large format printer								Procurement of Replacement units	89,000.0
		,			,		e.	,	*	260,000.0
298	Sams Plotter		255,682 00	09 February 2021		15 March 2021	100%	255,681.82	Plotting software for PrAD	260,000.0
299	Various replacement parts for IT equipment								Replacement parts for various IT equipment	1,100,000.0
300	Wireless facility for ITG personnel								Wireless facility for ITG personnel	36,000.0
301	Security Information and Event Management System (SIEM)		9,600,000.00	05 October 2021					Information and event management software	26,000,000.0
302	Prepaid Internet cards								Internet cards for the IT Pool of Resources	6,000.0
303	Network switches		1,998,000.00	09 February 2021		15 July 2021	90%	1,185,635,13	Replacement units to connect computers and printers to the network	1,883,250.0
	Multimedia/digital screen projectors								Replacement/service units for existing multimedia projectors	1,520,000.0
304	Mutamedia/orginal screen projectors									4,600,000.0
305	Firewall appliance		4,000,000.00	17 August 2020	N/A	18 February 2021	100%	3,987,200.00	Firewall Security	4,600,000.0
306	File servers for DMZ		4,450,000.00	23 August 2020					Servers for the demilitarized zone	4,200,000.0
307	Adobe Creative Suite for Windows								Production of graphics, videos and photos on Windows PC	20,000.0
306	Utilities-Water and Electricity	PDIC Chino Roces		Jan 2021		Dec-21		279,139.25	Electrical consumption of the PDIC Chino Roces for the period February 14 to March 13, 2021 in the amount P 247,939.30 - check released Electrical consumption for the period March 14 to April 13, 2021-P 238,596.37 approved for payment: Electrical consumption for the period April 14 to May 13, 2021-P245,614.88 approved for payment Electrical consumption for the period May 14 to June 13, 2021-P251,590.41 approved for payment Electrical consumption for the period June 14 to July 13, 2021-P249,915.97 approved for payment Electrical consumption for the period July 14 to August 13, 2021-P263,453.27 approved for payment Electrical consumption for the period July 14 to September 13, 2021-P253,5027,42 approved for payment.	55,678,831.
309	Office Supplies (CSE, Storage Boxes)	VARIOUS	12,879,539.00	January 2021		December 2021	1.67%	215,400 00	Various Office Supplies	12,879,539

									Project Status	
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance wit 2021 Corporate Operating Budget
310	Other Office Supplies and Materials	PPD/ GSD	778,040,00	January 2021		December 2021	30.07%	233,942.60	Other Office Supplies and Mateirals	778,040.0
311	Office Equipment								Various Office Equipment	915,466.0
	,	,			,					
312	Bloomberg Subscription								Subscription Expense	4,106,560.0
313	Newspaper of various offices/departments	PPD	657,779.00	January 2021		December 2021	43.81%	312,427.50	Subscription Expense	657,779.0
314	Semi Expendable Machinery & Equipment Expenses	PDIC	1,157,209	January - December		Within the year	2.13%	24,700.00	Various Semi Expendable Machinery & Equipment Items	1,157,209.0
315	Rental of Tables and Chairs, Sound System, Tents, and Generator Set					Within the year			Rentals During Field Operations	117,000.0
316	Rental of Tables and Chairs, Sound System, Tents, and Generator Set								Rentals During Field Operations	48,000.0
317	Rental of tables and chains.								To be used during field operations	50,400.0
318	Space Rental					Within the year			Rentals During Field Operations	78,000.0
319	Space Rental								Rentals During Field Operations	10,000.0
320	Technical Consultant for IT System of Banks in case of Bank Closure								Consultancy Services	1,000,000.0

									Project Status	
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance wit 2021 Corporate Operating Budget
321	Second Surveillance Audit - CSO and Assessment of Member Banks		67,900.00			May 10, 2021	100%	67,900.00	Consultancy Services	140,000.0
322	Carpentry/ Civil/ Electrical/ Plumbing/ Mechanical repairs	,		,	,		,		Repairs and Maintenance- procurement completed; awaiting delivery of various items for carpentry, electrical, plumbing c/o PPD	1,350,446.0
323	:T Maintenance Supplies								Repairs and Maintenance	1,023,710.0
324	Capital Expenditures - Other Machinery and Other Equipment (Various Items)								Capital Expenditures - Other Machinery and Other Equipment (Various Items)	637,650.0
325	Public Address System								CAPEX-Communication Equipment	428,400.0
326	Subscription Expense		657,779.00	January 2021		December 2021	24.72%	162,587,50	Subscription Expense	657,779.0
Supplemental Budget	Electricity Expenses - Lease Contract - Interim Office - Centralized Aircon	PDIC Ayala Office	32,750,274.96	Jan-21	8th Renewal	Jan- December 2021	32%	10,461,496.82	Lease of PDIC Offices and parking slot at SSS Makati Building *Paid - April Billing *May Billing - payment done *June 2021 billing- payment done *July 2021 billing- payment done *August 2021 billing - approved for payment on 7 21 2021 *September 2021 billing - approved for payment on 8.13.2021 *Cotober 2021 billing - approved for payment on 9.17.2021 *November 2021 billing - on process	32,750,274.9
Supplemental Budge	t Water Expenses - Interim Office	PDIC Ayala Office	6,683,644.80	Feb-21	8th Renewal	Jul-21	32%	2,135,014.65	Lease of PDIC Offices and parking slot at SSS Makati Building • Paid - April Billing • May Billing - payment done *June 2021 billing-payment done *July 2021 billing-payment done *July 2021 billing-payment done August 2021 billing - approved for payment on 7.21.2021 *September 2021 billing - approved for payment on 8.13.2021 *October 2021 billing - approved for payment on 9.17.2021 November 2021 billing - on process	6,683,644.8
Supplemental Budge	rt Professional Services - General Servicess - Interim Office Garbage Hauling	PDIC Ayala Office	693,900.00	Mar-21	8th Renewal	Aug-21	33%	231,300,00	Lease of PDIC Offices and parking slot at SSS Makati Building *Paid - April Billing *May Billing - payment done *June 2021 billing-payment done *July 2021 billing-payment done *August 2021 billing - approved for payment on 7.21.2021 *September 2021 billing - approved for payment on 8.13.2021 *October 2021 billing - approved for payment on 9.17.2021 *November 2021 billing - on process	693,900.0
Supplemental Budge	et Rent Experse- Interim Office	PDIC Ayala Office	152,379,567.00	Apr-21	8th Renewal	Sep-21	32%	48,674,452.71	Lease of PDIC Offices and parking slot at SSS Makati Building - Paid - April Billing - May Billing - payment done - June 2021 billing-payment done - July 2021 billing - payment done - August 2021 billing - approved for payment on 7-21-2021 - September 2021 billing - approved for payment on 8-13-2021 - October 2021 billing - approved for payment on 9-17-2021 - November 2021 billing - on process	152,379,567.0

									Project Status	
Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2021 Corporate Operating Budget
Supplemental Budge	t Rent Expense - Rental/ lease of 54 Parking Slots	PDIC Ayala Office	4,163,808.48	May-21	8th Renewal	Oct-21	32%	1,330,039 87	Lease of PDIC Offices and parking slot at SSS Makati Building • Paid - April Billing • May Billing - payment done *Jule 2021 billing-payment done *Jule 2021 billing-payment done *July 2021 billing - apyment done *July 2021 billing - apyment done *July 2021 billing - approved for payment on 7.21.2021 September 2021 billing - approved for payment on 8.13.2021 *October 2021 billing - approved for payment on 9.17.2021 November 2021 billing - on process	4,163,808.48
Supplemental Budge	rt Rent Expense - Security Deposit	PDIC Ayala Office	5,150,577.78	Jun-21	9th Renewal	Nov-21	0%	0.00	Rent Expense - Security Deposit	4,647,281.67
Supplemental Budge	tt CAPEX – Building and Other Structures - PDIC Building Renovation Project - General Contractor	PDIC Chino Roces	80,338,817.96	Jan-21		Dec-21			Reallocation of Budget in the Amount P 135,228,014.85	215,566,832.8
Supplemental Budge	t CAPEX – Building and Other Structures – Supply, delivery and installation of Data Center Facilities and Structured Cabling System	PDIC Chino Roces	28,313,908.17	Jan-21		Dec-21			Supplemental Budget	28,313,908.17
Supplemental Budge	et CAPEX – Furniture and Fixture - Supply, delivery and installation of Modular Systems Furniture	PDIC Chino Roces	28,313,908.17	Jan-21		Dec-21			Supplemental Budget	40,844,500.00
Supplemental Budge	et CAPEX – Building and Other Structures – Supply, delivery, installation and commissioning of two (2) brand new elevators.	PDIC Chino Roces	849,957.50	Jan-21		Dec-21			Supplemental Budget	849,957.5

PHILIPPINE DEPOSIT INSURANCE CORPORATION PROJECTS / PROGRAMS AND /OR ACTIVITIES as of October 15, 2021

Count	Programs/Projects/Activities for 2021	Location	Total Cost	Date Started	No. of Extensions	Target Date of Completion	Project Status			The same of the sa
							Percentage of Completion	Cost Incurred to Date	Remarks	ABC In accordance with 2021 Corporate Operating Budget
Supplemental Budget	CAPEX – Building and Other Structures – Architectural & Eningeering Design Consultancy Services (Original Plans) Phase 1	PDIC Chino Roces	1,652,703.36	Jan-21		Dec-21			Supplemental Budget - for further discussion with LAS	1,652,703.36
Supplemental Budget	CAPEX – Building and Other Structures – Architectural & Eningeering Design Consultancy Services (Revised Plans)	PDIC Chino Roces	1,118,490.00	Jan-21		Dec-21	,		Supplemental Budget	1,118.490.00
Supplemental Budget	CAPEX – Building and Other Structures – Engineering and Administrative Overhead (EAO) expenses to be paid to DPWH for the provision of Full-time Construction Supervision on the PDIC Building Renovation Project	PDIC Chino Roces	1,800,000.00	Jan-21		Dec-21			Supplemental Budget	1,800,000.00
Supplemental Budge	CAPEX – Building and Other Structures – General Contractor - Construction of a 5-Storey Office Building Annex with a 2-level Indoor Carpark and a Concrete Roof Deck; and Construction of a 4-Storey Modular Corporate Warehouse Building	PDIC China Roces	350,228.014 85	Jan 2021		Dec-21			Supplemental Budget	350,228,014.85
Supplemental Budge	Engagement of accounting firm/advisor	PDIC Ayala Office	952,000.00	Jan-21		21-Sep-21 (40 calendar days from execution of contract - Aug 13 to Sept. 21, 2021)	100%	Awarded to SGV (PhP952,000,00)	ADDITIONAL PAP PER APPROVED BUDGET REALIGNMENT C 04 JANUARY 2021 (Budget from ITG-Subscription-Disaster Receovery Service to CG - Professional Service-Consultancy Services Advisor on PDIC's compliances with Philippine Financial Reporting Standards	N 952,000.00
Re-Allocated Budge	PDIC Text Blast Facility (New)	PDIC Ayala Office	450,000.00	26-Aug-20		25-Aug-21	50%	225.000.00	3rd of 4 Quarterly Payments	900,000,000
TOTAL			820,530,620.87					116,982,829.68		1,714,073,305.3

Note: The PPAs listed were taken from the PDIC Annual Procurement Plan as submitted to GPPB. Details on the Project Date and Project Status were based on the inputs provided by the project proponents of each Group.

Prepared by:

Noted by:

· A

OIC-CGO

COA - PDIC
Office of the Auditor
RECEIVED

NOV 26 2021

By: Land Time: 2:42 pm